COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 27/ 2010

ESTI MATE SUMVARY 15: 09: 27
CONTI D C17170 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 17170-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 117.0 DAYS TI VE ALLOW 502 WORK DAYS
ALAVEDA BRI DGE OVER | - 25 PERCENT TIME:  23.31 ORI G TI VE ALLOW 500 WORK DAYS
PROJECT NO ES6 C010-101
ALAVEDA BRI DGE OVER | - 25
NAME OF ROAD: |-25
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 09/ 20/ 2010 DATE TI ME STARTED 04/01/2010
6663 COLORADO BLVD. DATE LET 12/ 30/ 2009 DATE WORK BEGAN 04/ 01/ 2010
DATE AWARDED 01/ 25/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 10/ 2010 DATE ACCEPTED
COWMERCE CI TY CO 80022 303/ 287- 8905 DATE NOTI CE TO PROCEED 04/ 01/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 29, 795, 830. 82 PARTI Ol PATI NG $ 5, 980, 605. 99 $ 1, 463, 583. 54
AWARD PRQIECT AMT: $ 23,723, 233.20 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 20.07% TOTAL EARNI NGS 5, 980, 605. 99 1,463, 583. 54
FUNDS AVAI LABLE: $ 23,815, 224.83 STOCKPI LED MATERI ALS 291, 017. 71 173, 505. 11
GROSS EARNI NGS 6,271, 623. 70 1, 637, 088. 65
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -165,918. 18 -43,907. 51
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 6, 105, 705. 52 1,593, 181. 14
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 6, 105, 705. 52 1,593, 181. 14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,593, 181. 14

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17170-BI D ESTI MATE RUN 09/ 27/ 2010
PRQIECT: ES6 C010- 101 ESTI MATE NO 0007 15: 09: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARI NG AND GRUBBI NG 1. 000 0. 400
LS 0. 000 0. 00
31, 500. 00000 0. 400 12, 600. 00
0010 202-00001 REMOVAL COF STRUCTURE 10. 000 1. 000
EACH 0. 000 0. 00
730. 00000 1. 000 730. 00
0015 202-00010 *REMOVAL OF TREE 109. 000 52. 000
EACH 24.000 5, 040. 00
210. 00000 76. 000 15, 960. 00
0020 202-00011 TREE TRI MM NG 20. 000 0. 000
EACH 0. 000 0. 00
790. 00000 0. 000 0.00
0025 202-00019 *REMOVAL OF | NLET 26. 000 5. 000
EACH 0. 000 0. 00
460. 00000 5. 000 2, 300. 00
0030 202-00021 *REMOVAL OF MANHCLE 8. 000 1. 000
EACH 1. 000 475. 00
475. 00000 2.000 950. 00
0035 202-00035 *REMOVAL COF Pl PE 4,948. 000 313. 000
LF 0. 000 0. 00
13. 20000 313. 000 4,131. 60
0040 202-00165 *REMOVAL OF WALL 1. 000 0. 000
LS 0. 000 0. 00
3, 150. 00000 0. 000 0. 00
0045 202-00190 *REMOVAL OF CONCRETE MEDI AN COVER NATERI AL 393. 000 149. 000
SY 0. 000 0. 00
4.20000 149. 000 625. 80
0050 202-00200 *REMOVAL COF S| DEWALK 406. 000 279. 000
SY 69. 000 362. 25
5. 25000 348. 000 1, 827.00
0055 202-00203 *REMOVAL OF CURB AND GUTTER 6, 329. 000 1, 637. 000
LF 77.000 323. 40

4.20000 1, 714. 000 7,198. 80



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17170-BI D ESTI MATE RUN 09/ 27/ 2010
PRQIECT: ES6 C010- 101 ESTI MATE NO 0007 15: 09: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00206 *REMOVAL OF CONCRETE CURB RAMP 20. 000 0. 000
5% 0. 000 0.00
7.35000 0. 000 0. 00
0065 202-00210 *REMOVAL OF CONCRETE PAVEMENT 354. 000 212. 000
5% 0. 000 0.00
15. 75000 212. 000 3,339. 00
0070 202-00220  *REMOVAL OF ASPHALT MAT 37, 040. 000 5, 996. 000
5% 701. 000 2,944. 20
4. 20000 6, 697. 000 28,127. 40
0075 202-00240  *REMOVAL OF ASPHALT MAT (PLAN NG 2, 109. 000 0. 000
5% 0. 000 0.00
3.00000 0. 000 0. 00
0080 202-00250 REMOVAL CF PAVEMENT MARKI NG 14, 000. 000 4,129. 000
SF 85. 000 80. 75
0. 95000 4, 214. 000 4,003. 30
0085 202-00700  *REMOVAL OF LI GHT STANDARD 13. 000 2.000
EACH 0. 000 0.00
205. 00000 2.000 410. 00
0090 202-00750  *REMOVAL OF LUM NAI RE ( TRAFFI C) 5. 000 3.000
EACH 0. 000 0.00
53. 50000 3.000 160. 50
0095 202-00750 *REMOVAL OF LUM NAI RE (BRI DGE) 4.000 2.000
EACH 0. 000 0.00
53. 50000 2.000 107. 00
0100 202-00805  REMOVAL OF OVERHEAD S| GN STRUCTURE 4.000 1. 000
EACH 0. 000 0.00
7, 400. 00000 1. 000 7, 400. 00
0105 202-00810  REMOVAL OF GROUND SI GN 28. 000 11. 000
EACH 0. 000 0.00
89. 00000 11. 000 979. 00
0110 202-00821  REMVAL OF SI GN PANEL 21. 000 1. 000
EACH 0. 000 0.00

89. 00000 1. 000 89. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17170-BI D ESTI MATE RUN 09/ 27/ 2010
PROJECT: ES6 C010- 101 ESTI MATE NO 0007 15: 09: 27

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0115 202-00828  *REMOVAL OF TRAFFI C SI GNAL EQUI PNENT 1. 000 1. 000
LS 0. 000 0. 00
2, 625. 00000 1. 000 2, 625. 00
0120 202-00895  REMOVAL OF | MPACT ATTENUATCR 1. 000 0. 000
EACH 0. 000 0. 00
1, 025. 00000 0. 000 0.00
0125 202-01000  *REMOVAL OF FENCE 561. 000 230. 000
LF 0. 000 0. 00
5. 25000 230. 000 1, 207. 50
0130 202-01170  REMOVAL OF GUARDRAI L TYPE 7 3, 484. 000 2, 705. 000
LF 0. 000 0. 00
6. 50000 2, 705. 000 17, 582. 50
0135 202-01300 REMOVAL OF END ANCHORAGE 2.000 1. 000
EACH 0. 000 0. 00
165. 00000 1. 000 165. 00
0140 202-04000  *PLUG STRUCTURE 7.000 2.000
EACH 0. 000 0. 00
158. 00000 2.000 316. 00
0145 202-04001  *PLUG CULVERT 7.000 2.000
EACH 0. 000 0. 00
790. 00000 2.000 1, 580. 00
0150 202-04005  *CLEAN VALVE BOX 2.000 0. 000
EACH 0. 000 0. 00
460. 00000 0. 000 0.00
0155 202-04100  *ABANDON VELL 1. 000 0. 000
EACH 0. 000 0. 00
1, 625. 00000 0. 000 0.00
0160 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 90, 180. 000 5, 347. 000
oy 1, 000. 000 5, 750. 00
5. 75000 6, 347. 000 36, 495. 25
0165 203-01500  *BLADI NG 80. 000 21. 000
HOUR 0. 000 0. 00
105. 00000 21. 000 2, 205. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17170-BI D ESTI MATE RUN 09/ 27/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0007 15: 09: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 203-01597 *POTHCLI NG 200. 000 169. 500
HOUR 10. 500 1,932. 00
184. 00000 180. 000 33, 120. 00
0175 203-01622 * SWEEPI NG (W TH PI CKUP BROOV) 210. 000 35. 500
HOUR 18. 500 2,886. 00
156. 00000 54. 000 8,424.00
0180 206-01784 *SHORI NG ( AREA 4) 1. 000 0. 000
LS 0. 000 0. 00
320, 000. 00000 0. 000 0.00
0185 206-01788 *SHORI NG ( AREA 8) 1. 000 0. 000
LS 0. 000 0. 00
73, 000. 00000 0. 000 0.00
0190 206-01789 *SHORI NG ( AREA 9) 1. 000 0. 450
LS 0. 250 250, 000. 00
L, 000, 000. 00000 0. 700 700, 000. 00
0195 208-00002 ERGCSI ON LOG (12 | NCH) 1, 960. 000 131. 000
LF 0. 000 0. 00
5. 50000 131. 000 720. 50
0200 208-00020 SI LT FENCE 6, 440. 000 3, 995. 000
LF 512. 000 1, 024. 00
2.00000 4,507. 000 9,014. 00
0205 208-00034 GRAVEL BAG 436. 000 388. 000
LF 48. 000 600. 00
12. 50000 436. 000 5, 450. 00
0210 208-00045 CONCRETE WASHOUT STRUCTURE 6. 000 5. 000
EACH 0. 000 0.00
1, 085. 00000 5. 000 5,425. 00
0215 208-00050 STORM DRAI'N | NLET PROTECTI ON 118. 000 27.000
EACH 0. 000 0. 00
270. 00000 27.000 7,290. 00
0220 208-00070 *STABI LI ZED CONSTRUCTI ON ENTRANCE 6. 000 6. 000
EACH 0. 000 0.00
1, 470. 00000 6. 000 8, 820. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17170-BI D ESTI MATE RUN 09/ 27/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0007 15: 09: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 208-00103 REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 351. 000 229. 500
HOUR 121.500 4, 860. 00
40. 00000 351. 000 14, 040. 00
0230 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 80. 000 29. 000
HOUR 20. 000 1, 160. 00
58. 00000 49. 000 2,842.00
0235 208-00206 *ERCSI ON CONTRCL  SUPERVI SCR 500. 000 92. 000
DAY 19. 000 1, 330. 00
70. 00000 111. 000 7,770.00
0240 209-00200 *TI ME- RELEASED WATER PRCDUCT 11, 000. 000 0. 000
EACH 0. 000 0. 00
8. 25000 0. 000 0.00
0245 210-00473 *RESET TV CAMERAS 3. 000 3. 000
EACH 0. 000 0. 00
540. 00000 3. 000 1, 620. 00
0250 210-00750 *RESET LI GHT STANDARD 9. 000 3. 000
EACH 0. 000 0. 00
350. 00000 3. 000 1, 050. 00
0255 210-00810 RESET GRCUND SI GN 3. 000 0. 000
EACH 0. 000 0. 00
158. 00000 0. 000 0.00
0260 210-00815 RESET SI GN PANEL 2.000 0. 000
EACH 0. 000 0. 00
158. 00000 0. 000 0. 00
0265 210-00820 *RESET VARl ABLE MESSACGE S| GN 1. 000 0. 000
EACH 0. 000 0. 00
6, 240. 00000 0. 000 0. 00
0270 210-00910 *RESET TRAFFI C COUNTER ( PERVANENT) 4. 000 4.000
EACH 0. 000 0. 00
650. 00000 4.000 2,600. 00
0275 210-04010 *ADJUST MANHCLE 4. 000 0. 000
EACH 0. 000 0.00
635. 00000 0. 000 0. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17170-BI D ESTI MATE RUN 09/ 27/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0007 15: 09: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 210-04015 *MODI FY MANHCLE 4. 000 4.000
EACH 0. 000 0. 00
1, 140. 00000 4. 000 4, 560. 00
0285 210-04020 *MODI FY | NLET 5. 000 0. 000
EACH 0. 750 2,962.50
3, 950. 00000 0. 750 2,962.50
0290 210- 04050 *ADJUST VALVE BOX 4. 000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0.00
0295 211-03005 * DEWATERI NG 1. 000 0. 150
LS 0. 000 0. 00
550, 000. 00000 0. 150 82, 500. 00
0300 212-00006 * SEEDI NG ( NATI VE) 16. 000 0. 000
ACRE 0. 000 0. 00
330. 00000 0. 000 0.00
0305 212-00032 *SO L CONDI TI ONI NG 16. 000 0. 000
ACRE 0. 000 0. 00
3, 060. 00000 0. 000 0. 00
0310 213-00002 *MIULCH NG (WEED FREE HAY) 16. 000 0. 000
ACRE 0. 000 0. 00
420. 00000 0. 000 0.00
0315 213-00009 *FLEXI BLE GROMH MEDI UM 1. 300 0. 300
ACRE 0. 000 0. 00
935. 00000 0. 300 280. 50
0320 213-00061 *MULCH TACKI FI ER 3, 200. 000 0. 000
LB 0. 000 0. 00
2.10000 0. 000 0. 00
0325 214-00000 * LANDSCAPE MAI NTENANCE 1. 000 0. 000
LS 0. 000 0.00
15, 500. 00000 0. 000 0.00
0330 214-00205 *DECI DUOUS TREE (5 GALLON CONTAI NER) 51. 000 0. 000
EACH 0. 000 0. 00
41. 50000 0. 000 0. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17170-BI D ESTI MATE RUN 09/ 27/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0007 15: 09: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 216-00042 *SO L RETENTI ON BLANKET ( Bl ODEGRADABLE STRAW COCONUT) 3, 620. 000 0. 000
SY 0. 000 0.00
3. 10000 0. 000 0. 00
0340 217-00020 *HERBI Cl DE TREATMENT 40. 000 0. 000
HOUR 0. 000 0. 00
104. 00000 0. 000 0. 00
0345 240-00000 *WLDLI FE Bl OLOQ ST 40. 000 6. 500
HOUR 0. 000 0. 00
68. 00000 6. 500 442.00
0350 250-00010 *ENVI RONVENTAL HEALTH AND SAFETY NMANAGEMENT 1. 000 0. 300
LS 0. 000 0. 00
4, 200. 00000 0. 300 1, 260. 00
0355 250-00050 *MONI TORI NG TECHNI Cl AN 1, 000. 000 421. 000
HOUR 49. 000 1, 800. 75
36. 75000 470. 000 17,272.50
0360 250-00110 *HEALTH AND SAFETY OFFI CER 1, 000. 000 316. 300
HOUR 132.500 7,618.75
57. 50000 448. 800 25, 806. 00
0365 250-00120 *MATERI AL SAMPLI NG AND DELI VERY 100. 000 21. 000
EACH 0. 000 0. 00
42. 00000 21. 000 882. 00
0370 250-00200 *MATERI AL HANDLI NG ( STOCKPI LE) 25, 000. 000 2,638. 000
cY 1, 358. 000 6, 043. 10
4. 45000 3, 996. 000 17,782. 20
0375 250-00210 *SOLI D WASTE DI SPOSAL 25, 000. 000 378. 000
CcY 0. 000 0. 00
19. 75000 378. 000 7,465. 50
0380 304-06000 * AGGREGATE BASE COURSE ( CLASS 6) 24, 845. 000 341. 540
TON 0. 000 0. 00
10. 00000 341. 540 3,415. 40
0385 304-06007 * AGGREGATE BASE COURSE ( CLASS 6) 412. 000 412. 000
CcY 0. 000 0. 00
23. 00000 412. 000 9, 476. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17170-BI D ESTI MATE RUN 09/ 27/ 2010
PRQIECT: ES6 C010- 101 ESTI MATE NO 0007 15: 09: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 395. 000 322. 460
TON 0. 000 0. 00
114. 00000 322. 460 36, 760. 44
0395 403-09221 *STONE MATRI X ASPHALT ( FI BERS) ( ASPHALT) 1, 886. 000 0. 000
TON 0. 000 0. 00
86. 00000 0. 000 0. 00
0400 403-33841 *HOT M X ASPHALT (GRADING S) (100) (PG 64-22) 9, 715. 000 683. 170
TON 0. 000 0. 00
43. 50000 683. 170 29,717.90
0405 403-34871 *HOT M X ASPHALT ( GRADI NG SX) (100) (PG 76-28) 1, 000. 000 0. 000
TON 0. 000 0. 00
65. 50000 0. 000 0. 00
0410 411-10255 *EMULSI FI ED ASPHALT ( SLOWM SETTI NG 6, 816. 000 114. 000
GAL 0. 000 0. 00
3. 00000 114. 000 342.00
0415 412-01300 * CONCRETE PAVEMENT (13 | NCH) 29, 723. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0.00
0415 MATERI AL ALLOMANCE TI E BARS 0. 000
SY 29, 722. 589 15, 750. 00
0. 52990 29, 722. 589 15, 750. 00
0420 420-00113 * GEOTEXTI LE ( DRAI NAGE) ( CLASS 2) 1, 200. 000 0. 000
SY 0. 000 0. 00
3. 10000 0. 000 0.00
0425 503-00030 *DRI LLED CAI SSON (30 | NCH) 68. 000 0. 000
LF 0. 000 0. 00
108. 00000 0. 000 0. 00
0430 503-00042 *DRI LLED CAI SSON (42 | NCH) 21. 000 0. 000
LF 0. 000 0. 00
145. 00000 0. 000 0. 00
0435 503-00048 *DRI LLED CAI SSON (48 | NCH) 76. 000 0. 000
LF 0. 000 0.00

155. 00000 0. 000 0. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 17170-BI D ESTI MATE RUN 09/ 27/ 2010
PROJECT: ES6 C010-101 ESTI MATE NO 0007 15: 09: 27

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0440 506-00010  *RIPRAP (SPECIAL) (D50=9 | NCH) 386. 000 0. 000
cy 0. 000 0. 00
68. 00000 0. 000 0.00
0445 506-00035  *GROUTED R PRAP 164. 000 0. 000
5% 0. 000 0. 00
310. 00000 0. 000 0.00
0450 514-00200  PEDESTRI AN RAI LI NG ( STEEL) 101. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0.00
0455 601-01000  CONCRETE CLASS B 118. 000 0. 000
cy 0. 000 0.00
410. 00000 0. 000 0.00
0460 602-00000  *REI NFORCI NG STEEL 10, 420. 000 0. 000
LB 0. 000 0. 00
0. 46000 0. 000 0.00
0465 603-01155  *15 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 1, 075. 000 395. 000
LF 0. 000 0.00
103. 00000 395. 000 40, 685. 00
0470 603-01185  *18 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 1, 601. 000 461. 000
LF 0. 000 0.00
74. 00000 461. 000 34, 114. 00
0475 603-01245  *24 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 468. 000 39. 000
LF 0. 000 0.00
70. 00000 39. 000 2,730. 00
0480 603-01305  *30 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 1, 600. 000 338. 000
LF 0. 000 0.00
115. 00000 338. 000 38, 870. 00
0485 603-01365  *36 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 170. 000 114. 000
LF 0. 000 0.00
125. 00000 114. 000 14, 250. 00
0490 603-01485  *48 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 52. 000 52. 000
LF 0. 000 0. 00
150. 00000 52. 000 7, 800. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17170-BI D ESTI MATE RUN 09/ 27/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0007 15: 09: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0495 603-05015 *15 I NCH REI NFORCED CONCRETE END SECTI ON 1. 000 0. 000
EACH 0. 000 0. 00
1, 115. 00000 0. 000 0. 00
0500 603-05024 *24 1 NCH REI NFORCED CONCRETE END SECTI ON 2.000 0. 000
EACH 0. 000 0. 00
1, 385. 00000 0. 000 0. 00
0505 603-05036 *36 | NCH REI NFORCED CONCRETE END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
0510 603-05048 *48 | NCH REI NFORCED CONCRETE END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
2, 430. 00000 1. 000 2,430. 00
0515 603-07300 *30 | NCH REI NFORCED CONCRETE PI PE (JACKED) CLASS V PI PE 657. 000 0. 000
LF 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0520 603-50008 *8 | NCH PLASTI C PI PE 1, 502. 000 1, 502. 000
LF 0. 000 0. 00
81. 25000 1, 502. 000 122, 037. 50
0525 603-50030 *30 I NCH PLASTI C PI PE 384. 000 0. 000
LF 0. 000 0. 00
137. 00000 0. 000 0. 00
0530 603-70503 *5X3 FOOT CONCRETE BOX CULVERT ( PRECAST) 106. 000 0. 000
LF 0. 000 0. 00
304. 00000 0. 000 0. 00
0530 MATERI AL ALLOMNCE CBC MATERI ALS 304. 000
LF 0. 000 0. 00
66. 02303 304. 000 20, 071. 00
0535 604-00305 *I NLET TYPE C (5 FQOT) 2.000 1. 000
EACH 0. 000 0. 00
3, 890. 00000 1. 000 3, 890. 00
0540 604-00310 *I NLET TYPE C (10 FOQT) 1. 000 1. 000
EACH 0. 000 0.00
4, 675. 00000 1. 000 4,675. 00



CONTI D: C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17170-BID ESTI MATE RUN 09/ 27/ 2010
PRQJECT: ES6 C010- 101 ESTI MATE NO. 0007 15: 09: 27

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0545 604-00350  *INLET TYPE C ( SPECI AL) 1. 000 0. 000
EACH 0. 000 0.00
4, 250. 00000 0. 000 0. 00
0550 604-16010  *INLET TYPE 16 (10 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
4, 545. 00000 1. 000 4,545. 00
0555 604-16050  *INLET TYPE 16 (SINGLE) (SPECIAL) 4. 000 1. 000
EACH 0. 000 0.00
4, 790. 00000 1. 000 4,790.00
0560 604-20001  *QUTLET STRUCTURE 1. 000 0. 000
LS 0. 000 0.00
45, 130. 00000 0. 000 0. 00
0565 604-25005  *VANE GRATE I NLET (5 FOOT) 2.000 0. 000
EACH 0. 000 0.00
3, 890. 00000 0. 000 0. 00
0570 604-25015  *VANE GRATE I NLET (15 FOOT) 1. 000 0. 000
EACH 0. 000 0.00
6, 470. 00000 0. 000 0. 00
0575 604-26005  *VANE GRATE | NLET (DOUBLE) (5 FOOT) 8. 000 0. 000
EACH 0. 000 0.00
5, 150. 00000 0. 000 0. 00
0580 604-26006  *VANE GRATE | NLET SPECI AL (DOUBLE) (5 FOOT) 1. 000 0. 000
EACH 0. 000 0.00
5, 675. 00000 0. 000 0. 00
0585 604-26010  *VANE GRATE I NLET (DOUBLE) (10 FOOT) 11. 000 0. 000
EACH 0. 000 0.00
5, 925. 00000 0. 000 0.00
0590 604-26011  *VANE GRATE | NLET SPECI AL (DOUBLE) (10 FOOT) 3.000 2.000
EACH 0. 000 0.00
6, 240. 00000 2.000 12, 480. 00
0595 604-30000  *NMANHOLE SLAB BASE (SPECI AL) (SPECI AL) (25 FOOT) (5 FQOT 3.000 0. 000
DI AVETER)
EACH 0. 000 0.00
7, 000. 00000 0. 000 0. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17170-BI D ESTI MATE RUN 09/ 27/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0007 15: 09: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0600 604-30000  *NMANHOLE SLAB BASE (SPECI AL) (SPECI AL) (15 FOOT) (5 FOOT 1. 000 0. 000
DI AVETER)
EACH 0. 000 0. 00
4,270. 00000 0. 000 0. 00
0605 604-30000  *NMANHOLE SLAB BASE (SPECI AL) (SPECI AL) (20 FOOT) (6 FOOT 1. 000 0. 000
DI AVETER(
EACH 0. 000 0. 00
5, 900. 00000 0. 000 0. 00
0610 604-30000  *MANHOLE SLAB BASE (SPECI AL) (SPECI AL) (10 FOOT) (6 FOOT 1. 000 0. 000
DI AVETER)
EACH 0. 000 0. 00
2, 830. 00000 0. 000 0. 00
0615 604-30000  *MANHOLE SLAB BASE (SPECI AL) (SPECI AL) (25 FOOT) (9 FOOT 2.000 0. 000
DI AVETER)
EACH 0. 000 0. 00
36, 700. 00000 0. 000 0.00
0620 604-30010 *MANHCLE SLAB BASE (10 FQOT) 7.000 5. 000
EACH 0. 000 0. 00
1, 910. 00000 5. 000 9, 550. 00
0625 604-30015 *MANHCLE SLAB BASE (15 FQOT) 2.000 2.000
EACH 0. 000 0.00
3, 390. 00000 2.000 6, 780. 00
0630 604-30020 *MANHCLE SLAB BASE (20 FQOT) 2.000 1. 000
EACH 0. 000 0. 00
4, 365. 00000 1. 000 4, 365. 00
0635 604-31010 *MANHCLE BOX BASE (10 FOOT) 1. 000 0. 000
EACH 0. 000 0. 00
9, 745. 00000 0. 000 0. 00
0640 604-39000 MANHOLE SPECI AL 1. 000 0. 000
EACH 1. 000 8, 310. 00
8, 310. 00000 1. 000 8, 310. 00
0645 604-39005 *MANHCLE SPECI AL (5 FQOT) 3. 000 2.000
EACH 0. 000 0. 00
2,070. 00000 2.000 4, 140. 00
0650 604-39010 *MANHCLE SPECI AL (10 FOQT) 2.000 0. 000
EACH 0. 000 0.00
2, 200. 00000 0. 000 0.00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PON: 17170-BI D ESTI MATE RUN 09/ 27/ 2010
PROJECT: ES6 C010- 101 ESTI MATE NO 0007 15: 09: 27

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0655 604-39020  *MANHOLE SPECI AL (20 FOOT) 1. 000 1. 000
EACH 0. 000 0. 00
4,720. 00000 1. 000 4,720.00
0660 606-00301  GUARDRAIL TYPE 3 (6-3 POST SPACI NG 980. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0.00
0665 606-00710  *GUARDRAIL TYPE 7 (STYLE CA) 1, 953. 000 0. 000
LF 0. 000 0.00
53. 00000 0. 000 0.00
0670 606-00720  *GUARDRAIL TYPE 7 (STYLE CQ) 80. 000 0. 000
LF 0. 000 0.00
63. 00000 0. 000 0.00
0675 606-00725  *GUARDRAIL TYPE 7 (STYLE CC) ( CONCRETE GLARE SCREEN) 1, 573. 000 0. 000
LF 0. 000 0. 00
78. 00000 0. 000 0.00
0680 606-00730  *GUARDRAIL TYPE 7 (STYLE CD) 2, 839. 000 0. 000
LF 0. 000 0. 00
63. 00000 0. 000 0.00
0685 606-00740  *GUARDRAIL TYPE 7 (STYLE CE) 1, 068. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0.00
0690 606-01340  END ANCHORAGE TYPE 3D 5. 000 0. 000
EACH 0. 000 0. 00
610. 00000 0. 000 0.00
0695 606-01390  END ANCHORAGE TYPE 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 135. 00000 0. 000 0.00
0700 606-02005  END ANCHORAGE ( FLARED) 2.000 0. 000
EACH 0. 000 0. 00
1, 595. 00000 0. 000 0.00
0705 607-11525  FENCE ( PLASTI Q) 1, 159. 000 1, 159. 000
LF 0. 000 0. 00
3. 70000 1, 159. 000 4,288. 30



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 17170-BI D ESTI MATE RUN 09/ 27/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0007 15: 09: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0710 608-00006 CONCRETE SI DEWALK (6 | NCH) 271. 000 129. 000
SY 0. 000 0. 00
36. 50000 129. 000 4,708. 50
0715 608-00010 CONCRETE CURB RAMWP 45. 000 10. 000
SY 0. 000 0. 00
115. 00000 10. 000 1, 150. 00
0720 609-21010 CURB AND GUTTER TYPE 2 (SECTION | -B) 472. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0725 609-21020 CURB AND GUTTER TYPE 2 (SECTION I -B) 828. 000 495. 000
LF 0. 000 0. 00
15. 00000 495. 000 7,425.00
0730 610-00030 MEDI AN COVER MATERI AL ( CONCRETE) 3, 423. 000 0. 000
SF 0. 000 0.00
7.00000 0. 000 0. 00
0735 612-00001 DELI NEATOR (TYPE I) 36. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0.00
0740 612-00002 DELI NEATOR (TYPE I 1) 15. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0745 612-00021 DELI NEATOR (TYPE |) (BARRI ER 8. 000 0. 000
EACH 0. 000 0. 00
10. 50000 0. 000 0. 00
0750 612-00022 DELI NEATOR (TYPE |1) (BARR ER) 35. 000 0. 000
EACH 0. 000 0. 00
11. 50000 0. 000 0. 00
0755 613-00100 *1 I NCH ELECTRI CAL CONDUI T 3, 295. 000 125. 000
LF 55. 000 231.00
4.20000 180. 000 756. 00
0760 613-00300 *3 I NCH ELECTRI CAL CONDUI T 2,150. 000 103. 000
LF 0. 000 0. 00
11. 50000 103. 000 1, 184. 50



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 17170-BI D ESTI MATE RUN 09/ 27/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0007 15: 09: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0765 613-01200 *2 INCH ELECTRI CAL CONDUI T ( PLASTI O) 4,100. 000 3,679. 000
LF 273. 000 2,211.30
8. 10000 3, 952. 000 32,011. 20
0770 613-01300 *3 I NCH ELECTRI CAL CONDUI T ( PLASTI O) 10, 150. 000 7,142.000
LF 1, 636. 000 15, 460. 20
9. 45000 8, 778. 000 82,952. 10
0775 613-01400 *4 | NCH ELECTRI CAL CONDUI T ( PLASTI O) 460. 000 0. 000
LF 250. 000 2,887.50
11. 55000 250. 000 2,887.50
0780 613-07023 *PULL BOX (24" X36"X24") 27.000 13. 000
EACH 0. 000 0. 00
703. 00000 13. 000 9, 139. 00
0785 613-07026 *PULL BOX (16" X24"X12") 8. 000 0. 000
EACH 0. 000 0. 00
304. 00000 0. 000 0.00
0790 613-07039 *PULL BOX (30" X48"X18") 3. 000 3. 000
EACH 0. 000 0. 00
990. 00000 3. 000 2,970. 00
0795 613-10000 *W RI NG 1. 000 0. 000
LS 0. 000 0. 00
21, 325. 00000 0. 000 0.00
0800 613-34700 *LI GHT STANDARD METAL (70 FQOT) 4. 000 0. 000
EACH 0. 000 0. 00
7,525. 00000 0. 000 0. 00
0800 MATERI AL ALLOMANCE LI GHT STANDARD 4.000
EACH 0. 000 0. 00
4,802. 50000 4. 000 19, 210. 00
0805 613-40010 *L1I GHT STANDARD FOUNDATI ON 9. 000 1. 000
EACH 0. 000 0. 00
950. 00000 1. 000 950. 00
0810 613-50100 *LI GHTI NG CONTRCL CENTER 1. 000 0. 000
EACH 0. 000 0.00
8, 425. 00000 0. 000 0.00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 17170-BI D ESTI MATE RUN 09/ 27/ 2010
PRQIECT: ES6 C010- 101 ESTI MATE NO 0007 15: 09: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0815 613-50210  *TEMPORARY LI GHTI NG 1. 000 0. 250
LS 0. 000 0. 00
11, 800. 00000 0. 250 2, 950. 00
0820 613-70400  *LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) CURVI LI NEAR 5. 000 0. 000
(TRAFFI O
EACH 0. 000 0. 00
1, 545. 00000 0. 000 0.00
0825 613-71000  *LUM NAI RE HI GH PRESSURE SCDI UM (1000 WATT) 10. 000 0. 000
EACH 0. 000 0. 00
1, 225. 00000 0. 000 0.00
0830 613-72150  *LUM NAI RE HI GH PRESSURE SODI UM (WALL TYPE) (150 WATT) 8. 000 0. 000
EACH 0. 000 0. 00
333. 00000 0. 000 0.00
0835 614-00011  SIGN PANEL (CLASS I) 216. 000 0. 000
SF 0. 000 0. 00
15. 25000 0. 000 0.00
0840 614-00012  SIGN PANEL (CLASS I1) 396. 000 0. 000
SF 0. 000 0. 00
23.00000 0. 000 0.00
0845 614-00013  SIGN PANEL (CLASS I11) 515. 000 0. 000
SF 0. 000 0. 00
34.50000 0. 000 0.00
0850 614-00040  SI GN POST (SPECI AL) 10. 000 0. 000
LF 0. 000 0. 00
68. 00000 0. 000 0.00
0855 614-00216  STEEL SI GN POST (2X2 | NCH TUBI NG 43.000 0. 000
LF 0. 000 0. 00
12. 50000 0. 000 0.00
0860 614-01583  STL SI GN SUPP(2-1/2 I N RD SCH 80) ( PQ&SLI P) 24. 000 0. 000
EACH 0. 000 0. 00
409. 00000 0. 000 0.00
0865 614-03100  *CONCRETE FOOTI NG ( TRAFFI C SI GNAL POLE) 5. 000 0. 000
EACH 0. 000 0. 00

2,520. 00000 0. 000 0.00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 17170-BI D ESTI MATE RUN 09/ 27/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0007 15: 09: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0870 614-30110 BUTTERFLY STRUCTURE 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0875 614-32400 MONOTUBE OVERHEAD SI GN CANTI LEVER (24 | NCH DI AVETER) 3. 000 0. 000
EACH 0. 000 0. 00
34, 500. 00000 0. 000 0. 00
0880 614-70150 * PEDESTRI AN SI GNAL FACE (16) ( COUNTDOWN) 4. 000 1. 000
EACH 0. 000 0. 00
575. 00000 1. 000 575. 00
0885 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) 18. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0.00
0890 614-72855 *TRAFFI C SI GNAL CONTROLLER CABI NET 2.000 0. 000
EACH 0. 000 0. 00
14, 900. 00000 0. 000 0.00
0895 614-72860 *PEDESTRI AN PUSH BUTTON 2.000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0.00
0900 614-72866 *FI RE PREEMPTION UNI T AND TI MER 3. 000 0. 000
EACH 0. 000 0. 00
3, 945. 00000 0. 000 0. 00
0905 614-72886 *| NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) 3. 000 0. 000
EACH 0. 000 0. 00
8, 300. 00000 0. 000 0. 00
0910 614-81000 *TRAFFI C SI GNAL- LI GAT PCLE STEEL 1. 000 0. 000
EACH 0. 000 0. 00
4, 300. 00000 0. 000 0. 00
0910 MATERI AL ALLOMANCE TS POLE 1. 000
EACH 0. 000 0. 00
2,514. 00000 1. 000 2,514.00
0915 614-81160 *TRAFFI C SI GNAL LI GHT PCLE STEEL (1-60 MAST ARM FOQT) 1. 000 0. 000
EACH 0. 000 0.00
22, 130. 00000 0. 000 0.00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 17170-BI D ESTI MATE RUN
PRQJECT: ES6 C010- 101 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0915 MATERI AL ALLOMNCE TS POLE 1. 000
EACH 0. 000 0. 00
14, 999. 00000 1. 000 14, 999. 00
0920 614-81165 *TRAFFI C SI GNAL- LI GHT PCLE STEEL (1-65 FOOT MAST ARV 2.000 0. 000
EACH 0. 000 0. 00
23, 400. 00000 0. 000 0. 00
0920 MATERI AL ALLOMANCE TS POLE 2.000
EACH 0. 000 0. 00
15, 218. 00000 2.000 30, 436. 00
0925 614-82010 *TRAFFI C SI GNAL PCLE STEEL (1 MAST ARM 1. 000 0. 000
EACH 0. 000 0. 00
15, 400. 00000 0. 000 0.00
0925 MATERI AL ALLOMANCE TS POLE 1. 000
EACH 0. 000 0. 00
10, 536. 00000 1. 000 10, 536. 00
0930 614-84000 *TRAFFI C SI GNAL PEDESTAL POLE STEEL 1. 000 0. 000
EACH 0. 000 0. 00
840. 00000 0. 000 0.00
0935 614-85001 | MPACT ATTENUATOR ( QUADGUARD) ( TAPERED) 1. 000 0. 000
EACH 0. 000 0. 00
28, 700. 00000 0. 000 0.00
0940 614-85312 *TRAFFI C SI GNAL SPAN W RE POLE (12 | NCH) 1. 000 1. 000
EACH 0. 000 0. 00
2, 825. 00000 1. 000 2,825.00
0945 614-86800 *UNI NTERRUPTED PONER SUPPLY 2.000 0. 000
EACH 0. 000 0. 00
6, 275. 00000 0. 000 0. 00
0950 614-87320 *CLOSED CIRCUI T TELEVI SI ON 1. 000 0. 000
EACH 0. 000 0. 00
287. 00000 0. 000 0. 00
0955 614-87350 *TEST FI BER OPTI C CABLE 1. 000 1. 000
LS 0. 000 0.00

1, 045. 00000 1. 000 1, 045. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 17170-BI D ESTI MATE RUN 09/ 27/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0007 15: 09: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0960 614-87401 *FI BER OPTI C CABLE ( SPECI AL) 3, 900. 000 3, 004. 000
LF 0. 000 0.00
1. 55000 3, 004. 000 4, 656. 20
0965 614-87406 *FI BER OPTI C CABLE (SINGLE MODE) (6 STRANDS) 750. 000 500. 000
LF 0. 000 0. 00
2.10000 500. 000 1, 050. 00
0970 614-87496 *FI BER OPTI C CABLE (SINGLE MODE) (96 STRANDS) 3, 398. 000 3, 398. 000
LF 0. 000 0. 00
3. 70000 3, 398. 000 12,572. 60
0975 617-03000 *DETOUR CULVERT PI PE 1. 000 0. 190
LS 0. 000 0. 00
200, 000. 00000 0. 190 38, 000. 00
0980 621-00425 *DETOUR 1. 000 0. 400
LS 0. 100 79, 500. 00
795, 000. 00000 0. 500 397, 500. 00
0985 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0. 162
LS 0.033 4,290. 00
130, 000. 00000 0. 195 25, 350. 00
0990 626-00000 *MOBI LI ZATI ON 1. 000 0. 500
LS 0. 000 0. 00
900, 000. 00000 0. 500 450, 000. 00
0995 626-01000 *PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 400
LS 0. 100 1, 600. 00
16, 000. 00000 0. 500 8, 000. 00
1000 627-00001 PAVEMENT MARKI NG PAI NT 1, 192. 000 87. 000
GAL 5. 000 131.25
26. 25000 92. 000 2,415.00
1005 627-00005 EPOXY PAVEMENT MARKI NG 102. 000 0. 000
GAL 0. 000 0. 00
63. 00000 0. 000 0. 00
1010 627-01001 PREFCRMED PLASTI C PAVEMENT MARKI NG (TYPE I) 826. 000 0. 000
SF 0. 000 0.00
9. 45000 0. 000 0.00
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PCN: 17170-BID ESTI MATE RUN 09/ 27/ 2010
PRQJECT: ES6 C010- 101 ESTI MATE NO. 0007 15: 09: 27

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
1015 627-01010  PREFORVED PLASTI C PAVEMENT NMARKI NG (TYPE 1) (1 NLAI D) 1, 350. 000 0. 000
SF 0. 000 0.00
10. 00000 0. 000 0. 00
1020 627-30327  PREFORVED PLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) ( TYPE 62. 000 0. 000
11
) SF 0. 000 0.00
16. 75000 0. 000 0. 00
1025 627-30332  PREFORVED PLASTI C PAVEMENT NMARKI NG ( XWALK- STOP LI NE) 268. 000 0. 000
SF 0. 000 0.00
12. 60000 0. 000 0. 00
1030 627-30405  PREFORVED THERMOPLASTI C PAVEMENT NMARKI NG (WORD- SYMBOL) 453. 000 0. 000
SF 0. 000 0.00
14. 70000 0. 000 0. 00
1035 627-30410  PREFORVED THERMOPLASTI C PAVEMENT NMARKI NG ( XWALK- STOP 1, 252. 000 0. 000
LI N
5 SF 0. 000 0.00
10. 50000 0. 000 0. 00
1040 630-00000  *FLAGG NG 6, 000. 000 1, 312. 000
HOUR 456. 000 9, 348. 00
20. 50000 1, 768. 000 36, 244. 00
1045 630-00004  TRAFFI C CONTROL VEHI CLE 2.000 1. 000
EACH 0. 000 0.00
625. 00000 1. 000 625. 00
1050 630-00007  TRAFFI C CONTROL | NSPECTI ON 225. 000 48. 000
DAY 9. 000 990. 00
110. 00000 57. 000 6, 270. 00
1055 630-00012  *TRAFFI C CONTROL MANAGENENT 500. 000 95. 000
DAY 19. 000 9, 120. 00
480. 00000 114. 000 54, 720. 00
1060 630-00015  UNI FORVED TRAFFI C CONTROL COORDI NATI ON 516. 500 506. 500
HOUR 10. 000 152. 50
15. 25000 516. 500 7,876. 63
1065 630-80001  FLASH NG BEACON ( PORTABLE) 6. 000 3.000
EACH 0. 000 0.00
1, 655. 00000 3.000 4, 965. 00
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PCN: 17170-BI D ESTI MATE RUN 09/ 27/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0007 15: 09: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1070 630-80335 BARRI CADE (TYPE 3 MA) ( TEMPORARY) 27.000 13.500
EACH 0. 000 0. 00
190. 00000 13.500 2,565. 00
1075 630-80341 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 192. 000 92. 000
EACH 0. 000 0. 00
55. 00000 92. 000 5, 060. 00
1080 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 77.000 38. 500
EACH 0. 000 0. 00
100. 00000 38. 500 3, 850. 00
1085 630-80343 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE Q) 21. 000 9. 500
EACH 0. 000 0. 00
130. 00000 9. 500 1, 235. 00
1090 630-80344 CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 1, 039. 250 394. 625
SF 125. 000 2,687.50
21. 50000 519. 625 11,171.94
1095 630-80355 PORTABLE MESSAGE SI GN PANEL 12. 000 5. 000
EACH 0. 000 0.00
5, 300. 00000 5. 000 26, 500. 00
1100 630-80358 ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROWN PANEL (C 11. 000 3. 500
TYP
5 EACH 2.000 1, 830. 00
915. 00000 5. 500 5,032.50
1105 630-80360 DRUM CHANNELI ZI NG DEVI CE 400. 000 103. 000
EACH 0. 000 0. 00
48. 50000 103. 000 4,995. 50
1110 630-80363 DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 10. 000 2.000
EACH 0. 000 0. 00
73. 00000 2. 000 146. 00
1115 630-80370 CONCRETE BARRI ER ( TEMPORARY) 7,690. 000 3, 286. 500
LF 48. 000 780. 00
16. 25000 3, 334.500 54, 185. 63
1120 630-80378 GLARE SCREEN ( TEMPORARY) 850. 000 0. 000
LF 0. 000 0. 00
11. 25000 0. 000 0. 00
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PON: 17170-BI D ESTI MATE RUN 09/ 27/ 2010
PRQIECT: ES6 C010- 101 ESTI MATE NO 0007 15: 09: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1125 630-80380  TRAFFI C CONE 569. 000 284. 500
EACH 0. 000 0.00
12. 25000 284. 500 3,485.13
1130 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 15. 000 1.500
EACH 0. 000 0.00
2, 300. 00000 1. 500 3, 450. 00
1135 630-85040 | MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 1. 000
TEMPORARY)
( EACH 0. 000 0.00
28, 500. 00000 1. 000 28, 500. 00
1140 630-86800  *TRAFFI C SI GNAL ( TEMPORARY) 1. 000 0. 750
LS 0. 000 0.00
41, 560. 00000 0. 750 31, 170. 00
1145 700-70010  F/ A M NOR CONTRACT REVI SI ONS 3,000, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1150 700-70011  F/ A PARTNERI NG 25, 000. 000 196. 080
FA 13. 750 13.75
1. 00000 209. 830 209. 83
1155 700-70013  F/ A CONCRETE PAVEMENT | NCENTI VE 75, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1160 700-70016  F/ A FUEL COST ADJUSTMENT 10, 000. 000 0. 000
FA 731. 690 731. 69
1. 00000 731. 690 731. 69
1165 700-70018  F/ A ROADVAY SMOOTHNESS | NCENTI VE FOR PCCP ONLY 25, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1170 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 130, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1175 700-70021  F/ A ON-THE- JOB TRAI NEE 25, 600. 000 0. 000
HOUR 189. 600 189. 60

1. 00000 189. 600 189. 60
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PON: 17170-BI D ESTI MATE RUN 09/ 27/ 2010
PROJECT: ES6 C010- 101 ESTI MATE NO 0007 15: 09: 27

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
1180 700-70022 F/ A QJT COLORADO TRAI NI NG PROGRAM 9, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1185 700-70025  F/ A QUALITY | NCENTI VE PAYNENT 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1190 700-70028  F/ A ESB PROGRAM 25, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1195 700-70031  F/A | NTERI M SURFACE REPAI R 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1200 700-70034  F/ A LANDSCAPE RESTORATI ON 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1205 700-70035  F/ A UTC OFFI CER HOURS 42, 589. 200 40, 817. 200
FA 1, 772. 000 1, 772.00
1. 00000 42,589. 200 42,589. 20
1210 700-70036  FORCED ACCOUNTS SECURI TY GUARD SERVI CES 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1215 700-70070  F/ A OBTAIN PERM TS 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1220 700-70072  F/ A OBTAIN POWER FROM XCEL ENERGY 175, 000. 000 5,723.700
FA 61, 664. 780 61, 664. 78
1. 00000 67, 388. 480 67, 388. 48
1225 700-70380  F/ A ERCSI ON CONTROL 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1230 700-70587  F/ A HAZARDOUS WASTE DI SPOSAL SO LS 1, 200, 000. 000 10, 377. 170
FA 907. 500 907. 50
1. 00000 11, 284. 670 11, 284. 67



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PON: 17170-BI D ESTI MATE RUN 09/ 27/ 2010
PRQIECT: ES6 C010- 101 ESTI MATE NO 0007 15: 09: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1235 700- 70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 500, 000. 000 42, 833. 250
F A 28, 630. 910 28, 630. 91
1. 00000 71, 464. 160 71, 464. 16
1595 403- 02000 HOT M X ASPHALT (SPECI AL) HVA (SPECI AL) TRENCH PAVI NG 920. 430 920. 430
TON 0. 000 0.00
63. 50000 920. 430 58, 447. 31
1600 900- 00006 ADDED | TEM (DOLLAR)/ HBP PRI CE REDUCTI ON DATED 5/ 5/ 10 0. 000 -1. 000
DOL 0. 000 0. 00
802. 14000 -1. 000 -802. 14
1610 208-00011 ERCSI ON BALES (VWEED FREE) 8. 000 8. 000
EACH 0. 000 0. 00
19. 00000 8. 000 152. 00
1615 208-00004 SI LT BERM 3, 800. 000 2, 530. 000
LF 1, 270. 000 2,222.50
1. 75000 3, 800. 000 6, 650. 00
1620 630-80391 CHANNELI ZI NG DEVI CE ( FI XED) 25. 000 12. 500
EACH 0. 000 0. 00
40. 00000 12. 500 500. 00
1625 625-00001 CONSTRUCTI ON' SURVEY! NG ( HOURLY) 33. 000 29. 000
HOUR 4.000 544. 00
136. 00000 33. 000 4,488. 00
1630 900-00012 ADDED | TEM (FQOOT)/ PRE- DRI LLI NG ( SHORI NG AREA 9) 3, 963. 000 3, 963. 000
LF 0. 000 0.00
5. 90000 3, 963. 000 23,381.70
1635 900- 00007 ADDED | TEM (EACH)/ FI ELD OFFI CE REPAI RS 1. 000 1. 000
EACH 0. 000 0.00
4, 040. 00000 1. 000 4, 040. 00
1640 900- 00007 ADDED | TEM (EACH)/ DENVER I TS WORK 1. 000 1. 000
EACH 0. 000 0. 00
8, 225. 00000 1. 000 8, 225. 00

CAT 0200 CURRENT AMI  $ 18, 890, 518.42 $ 549, 148.68 $ 3, 337, 250. 32



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PON: 17170-BI D ESTI MATE RUN 09/ 27/ 2010
PRQIECT: ES6 C010- 101 ESTI MATE NO 0007 15: 09: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE F-16- XU BRI DGE

1245 202-00400  *REMOVAL OF BRI DGE 1.000 0. 260
EACH 0. 000 0. 00
270, 000. 00000 0. 260 70, 200. 00
1250 202-00410  *REMOVAL OF MAT FROM BRI DGE 395. 000 0. 000
sy 0. 000 0. 00
5. 10000 0. 000 0. 00
1255 206-00000  *STRUCTURE EXCAVATI CN 2, 261. 000 928. 000
o - 331. 000 -2,432.85
7. 35000 597. 000 4,387.95
1260 206-00010  *STRUCTURE EXCAVATI ON ( SPECI AL) 690. 000 182. 000
oY 0. 000 0. 00
8. 40000 182. 000 1,528.80
1265 206-00100  *STRUCTURE BACKFILL (CLASS 1) 441. 000 0. 000
oY 163. 000 2, 445. 00
15. 00000 163. 000 2, 445. 00
1270 206-00200  *STRUCTURE BACKFILL (CLASS 2) 558. 000 0. 000
oY 0. 000 0. 00
7. 35000 0. 000 0. 00
1275 206-01781  *SHORI NG (AREA 1) 1.000 0. 260
Ls 0. 000 0. 00
34, 000. 00000 0. 260 8, 840. 00
1280 206-01782  *SHORI NG (AREA 2) 1.000 0. 500
Ls 0. 000 0. 00
72, 000. 00000 0. 500 36, 000. 00
1285 403-09221  *STONE MATRI X ASPHALT (FI BERS) (ASPHALT) 512. 000 0. 000
TON 0. 000 0. 00
86. 00000 0. 000 0. 00
1290 503-00048  *DRILLED CAI SSON (48 | NCH) 2, 981. 000 1, 102. 000
LF 0. 000 0. 00
155. 00000 1, 102. 000 170, 810. 00
1295 503-00060  *DRILLED CAI SSON (60 | NCH) 200. 000 58. 000
LF 0. 000 0. 00

330. 00000 58. 000 19, 140. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27
PON: 17170-BI D ESTI MATE RUN 09/ 27/ 2010
PROJECT: ES6 C010-101 ESTI MATE NO 0007 15: 09: 27

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0300 STRUCTURE F- 16- XU BRI DGE
1300 503-00536  *JET GROUTED SHAFT (36 | NCH) 645. 000 0. 000
LF 334. 000 32, 732. 00
98. 00000 334. 000 32, 732. 00
1305 509-00001  STRUCTURAL STEEL (GALVANI ZED) 5, 345. 000 2, 672. 000
LB 0. 000 0. 00
4. 85000 2,672. 000 12, 959. 20
1310 512-00101  BEARI NG DEVI CE (TYPE 1) 67. 000 23. 000
EACH 0. 000 0. 00
475. 00000 23. 000 10, 925. 00
1310 MATERI AL ALLOWANCE BEARI NGS 21. 000
EACH -21. 000 -6, 783. 00
323. 00000 0. 000 0.00
1310 MATERI AL ALLOWANCE BEARI NGS TYPE 1 0. 000
EACH 44. 000 14, 212. 00
323. 00000 44. 000 14, 212. 00
1315 514-00201  PEDESTRI AN RAI LI NG ( STEEL) ( SPECI AL) 481. 000 0. 000
LF 0. 000 0.00
212. 00000 0. 000 0.00
1320 515-00120  *WATERPROOFI NG ( MEMBRANE) 2, 846. 000 0. 000
5% 0. 000 0. 00
12. 25000 0. 000 0.00
1325 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 362. 000 0. 000
LF 66. 000 14, 850. 00
225. 00000 66. 000 14, 850. 00
1330 601-03040  *CONCRETE CLASS D (BRI DGE) 2, 156. 000 195. 700
cy 424.000 148, 400. 00
350. 00000 619. 700 216, 895. 00
1330 MATERI AL ALLOWANCE STEEL DECK PANELS 1, 960. 299
cy -424.000 -922.73
2.17625 1, 536. 299 3,343.37
1335 601-40302  *STRUCTURAL CONCRETE COATI NG ( ANTI - GRAFFI TI) 20, 601. 000 0. 000
SF 0. 000 0. 00
0. 85000 0. 000 0.00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PON: 17170-BI D ESTI MATE RUN 09/ 27/ 2010
PRQIECT: ES6 C010- 101 ESTI MATE NO 0007 15: 09: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE F-16- XU BRI DGE

1340 601-40400 *STRUCTURAL CONCRETE STAI'N 2,289. 000 0. 000
SY 0. 000 0.00
7.15000 0. 000 0. 00
1345 602- 00020 * REI NFORCI NG STEEL ( EPOXY COATED) 350, 395. 000 29, 464. 000
LB 88, 650. 000 50, 530. 50
0. 57000 118, 114. 000 67, 324. 98
1350 605-00060 6 | NCH PERFCRATED Pl PE UNDERDRAI N 367. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
1355 606- 11005 *BRI DGE RAIL TYPE 10 ( SPECI AL) 478. 000 0. 000
LF 0. 000 0. 00
148. 00000 0. 000 0.00
1360 613-00300 *3 I NCH ELECTRI CAL CONDUI T 1, 020. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
1365 613-01400 *4 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 482. 000 0. 000
LF 0. 000 0. 00
11. 55000 0. 000 0. 00
1370 613-01600 *6 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 964. 000 0. 000
LF 0. 000 0. 00
12. 60000 0. 000 0. 00
1375 618-01994 * PRESTRESSED CONCRETE BOX ( DEPTH 32" THROUGH 48") 30, 095. 000 8, 025. 000
SF 0. 000 0. 00
44.50000 8, 025. 000 357, 112. 50
1375 MATERI AL ALLOMNCE G RDERS 0. 000
SF 0. 000 0. 00
34. 19998 0. 000 0. 00
1375 MATERI AL ALLOMNCE G RDERS 0. 000
SF 5, 016. 000 151, 248. 84
30. 15328 5, 016. 000 151, 248. 85

CAT 0300 CURRENT AMI $ 3,755,231.25$% 404,279.76 $ 1,194, 954. 65



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29
PCN: 17170-BI D ESTI MATE RUN 09/ 27/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0007 15: 09: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0301 STRUCTURE F-16- XT CULVERT
1380 202-00002 *REMOVAL OF STRUCTURE ( SPECI AL) 1. 000 1. 000
EACH 0. 000 0. 00
2,625. 00000 1. 000 2,625. 00
1385 202- 00900 *REMOVAL OF CONCRETE FOOTI NG 2.000 0. 000
EACH 0. 000 0. 00
1, 040. 00000 0. 000 0. 00
1390 206-00010 * STRUCTURE EXCAVATI ON ( SPECI AL) 14, 755. 000 900. 000
CcY 0. 000 0. 00
8. 40000 900. 000 7, 560. 00
1395 206- 00050 *STRUCTURE BACKFI LL ( SPECI AL) 224.000 0. 000
CcY 0. 000 0. 00
10. 50000 0. 000 0. 00
1400 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 4,670. 000 0. 000
CcY 0. 000 0. 00
15. 00000 0. 000 0. 00
1405 206-01783 *SHORI NG ( AREA 3) 1. 000 0. 000
LS 0. 000 0. 00
320, 000. 00000 0. 000 0.00
1410 514-00000 Pl PE RAI LI NG 182. 000 0. 000
LF 0. 000 0. 00
64. 00000 0. 000 0. 00
1415 601-03030 CONCRETE CLASS D (BOX CULVERT) 3, 560. 000 0. 000
CcY 0. 000 0. 00
300. 00000 0. 000 0. 00
1420 602- 00000 *RElI NFORCI NG STEEL 538, 160. 000 0. 000
LB 0. 000 0. 00
0. 46000 0. 000 0. 00
1425 602- 00020 * REI NFORCI NG STEEL ( EPOXY COATED) 247, 680. 000 0. 000
LB 0. 000 0. 00
0. 57000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 1,989,428.20$% 0.00$ 10, 185. 00




CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PON: 17170-BI D ESTI MATE RUN 09/ 27/ 2010
PRQIECT: ES6 C010- 101 ESTI MATE NO 0007 15: 09: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 PUWP STATI ON

1430 202-00000 *REMWVAL OF STRUCTURES AND CBSTRUCTI ONS 1. 000 0. 000
LS 0. 000 0.00
38, 000. 00000 0. 000 0. 00
1435 206-01786  *SHORI NG ( AREA 6) 1. 000 0. 000
LS 0. 000 0.00
5, 100. 00000 0. 000 0. 00
1440 622-00720  *PUVP STATI ON 1. 000 0. 000
Ls 0.030 13, 500. 00
450, 000. 00000 0.030 13, 500. 00
1445 622-10200  *SUVP PUVP (SPECI AL) (12 | NCH SUBMERSI BLE) 4.000 0. 000
EACH 0. 000 0.00
48, 000. 00000 0. 000 0. 00
1450 622-10200  *SUVP PUVP ( SPECI AL) (6 | NCH SUBMVERSI BLE) 2.000 0. 000
EACH 0. 000 0.00
14, 800. 00000 0. 000 0. 00
1455 670-00000  *ELECTRI CAL SYSTEMB 1. 000 0. 000
LS 0. 000 0.00
205, 000. 00000 0. 000 0. 00

CAT 0302 CURRENT AMI  $ 919, 700.00 $ 13,500.00 $ 13, 500. 00
CAT NOO0303 WALL STRUCTURES

1460 202- 00495 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE 1. 000 0. 000
LS 0. 000 0. 00
21, 400. 00000 0. 000 0.00
1465 206- 00000 *STRUCTURE EXCAVATI ON 174. 000 0. 000
CcY 0. 000 0. 00
7.35000 0. 000 0. 00
1470 206- 00065 STRUCTURE BACKFI LL (FLOW FILL) 250. 000 0. 000
CcY 0. 000 0. 00
62. 00000 0. 000 0. 00
1475 206- 00100 *STRUCTURE BACKFI LL (CLASS 1) 306. 000 0. 000
CcY 0. 000 0. 00

15. 00000 0. 000 0. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31
PCN: 17170-BI D ESTI MATE RUN 09/ 27/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0007 15: 09: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO303 WALL STRUCTURES
1480 206- 00200 *STRUCTURE BACKFI LL (CLASS 2) 121. 000 0. 000
CcY 0. 000 0. 00
7.35000 0. 000 0. 00
1485 206- 00510 *FI LTER MATERI AL (CLASS A) 19. 000 0. 000
CcY 0. 000 0. 00
52. 50000 0. 000 0. 00
1490 206-01785 *SHORI NG ( AREA 5) 1. 000 1. 000
LS 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
1495 206-01787 *SHORI NG ( AREA 7) 1. 000 0. 000
LS 0. 000 0. 00
32, 000. 00000 0. 000 0.00
1500 503-00042 *DRI LLED CAI SSON (42 | NCH) 8, 137. 000 4,141. 000
LF 1, 543. 000 223, 735.00
145. 00000 5, 684. 000 824, 180. 00
1505 503-00048 *DRI LLED CAI SSON (48 | NCH) 2,271.000 1, 847. 000
LF 254. 000 39, 370. 00
155. 00000 2,101. 000 325, 655. 00
1510 503-00536 *JET GROUTED SHAFT (36 | NCH) 6,174. 000 242.000
LF 3, 309. 000 324, 282. 00
98. 00000 3, 551. 000 347, 998. 00
1515 504- 06100 *GROUND NAI LED WALL 18, 792. 000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0. 00
1520 507-00000 CONCRETE SLCPE AND DI TCH PAVI NG 41. 000 0. 000
CcY 0. 000 0. 00
380. 00000 0. 000 0. 00
1525 514-00201 PEDESTRI AN RAI LI NG ( STEEL) ( SPECI AL) 37.000 0. 000
LF 0. 000 0. 00
212. 00000 0. 000 0. 00
1530 601-03050 CONCRETE CLASS D (WALL) 2,244,000 0. 000
cY 181. 000 74, 934. 00
414. 00000 181. 000 74, 934. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32
PCN: 17170-BI D ESTI MATE RUN 09/ 27/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0007 15: 09: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO303 WALL STRUCTURES
1535 601-40302 * STRUCTURAL CONCRETE COATI NG ( ANTI - GRAFFI TI ) 46, 341. 000 0. 000
SF 0. 000 0. 00
0. 85000 0. 000 0. 00
1540 601-40400 *STRUCTURAL CONCRETE STAI'N 5, 154. 000 0. 000
SY 0. 000 0.00
7.15000 0. 000 0.00
1545 602- 00020 * REI NFORCI NG STEEL ( EPOXY COATED) 140, 225. 000 0. 000
LB 13, 753. 000 7,839.21
0. 57000 13, 753. 000 7,839.21
1550 605-00060 6 | NCH PERFCRATED Pl PE UNDERDRAI N 1, 467. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
1555 605- 83000 GEOCCOWPCSI TE DRAIN 1, 492. 000 0. 000
SY 0. 000 0. 00
15. 50000 0. 000 0. 00
1560 605- 84000 SUBSURFACE DRAIN QUTLET 48. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0.00
1565 606- 11005 *BRI DGE RAIL TYPE 10 ( SPECI AL) 37.000 0. 000
LF 0. 000 0. 00
148. 00000 0. 000 0.00
1570 607-53148 *FENCE CHAIN LI NK (48 I NCH 2,430. 000 0. 000
LF 0. 000 0. 00
30. 25000 0. 000 0. 00
1570 MATERI AL ALLOMNCE FENCE NMATERI ALS 2,429.999
LF 0. 000 0. 00
3.57922 2,429.999 8, 697.50
1575 609- 24000 GQUTTER TYPE 2 ( SPECI AL) 789. 000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 4, 146,522.95 $ 670,160.21$ 1,621, 303.71
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PCN: 17170-BI D ESTI MATE RUN 09/ 27/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0007 15: 09: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
1580 620- 00005 FI ELD OFFI CE ( SPECI AL) 1. 000 1. 000
EACH 0. 000 0. 00
48, 500. 00000 1. 000 48, 500. 00
1585 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
41, 200. 00000 1. 000 41, 200. 00
1590 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
2, 365. 00000 2.000 4,730. 00
CAT 0400 CURRENT AMI  $ 94, 430. 00 $ 0.00$ 94, 430. 00

PRQJIECT TOTAL CURRENT AMI $29,795,830.82$% 1,637,088.65% 6,271, 623.68



